

The
Harry B. Luthi Co.
RENOVATIONS
AND NEW CONSTRUCTION

BOOK 22 P. 1971

Extras and Add-ons for work done for Mr. and Mrs. Bingham

1. Extra carpet added for two existing Bedrooms including padding and installation. (See Blueprint) \$ 1230.25
2. Install extra window in Family room. (See invoice) \$ 198.14
3. Overrun on light fixture allowance (See cost breakdown estimate). 204.02
4. Install gutters across back of addition (22 feet of gutter plus 24 feet of downspout). \$ 83.10
5. Extend brick wall between piers and add storage room underneath.
Brick cost \$ 86.00
Labor to lay 157.50
Carpentry 80.00 \$ 323.50
6. Install lattice underneath addition and under bottom of deck
Lattice (See invoices) \$ 300.90
Carpentry labor 120.00 \$ 420.90
7. Build octagon pattern in deck floor
Labor only (used material on site) \$ 285.00
8. Build platform at foot of Deck steps
Extra material (See invoice) \$ 48.51
Labor 40.00
\$ 88.51
9. Floor Attic area.
Material (See invoice) \$ 36.25
Labor 24.00
\$ 60.25

(Over)

111 E. EARLE ST. • GREENVILLE, S.C. 29609 • PHONE 232-0206

