

# CROWN CONSTRUCTION CO.

921 POINSETT HIGHWAY  
GREENVILLE, SOUTH CAROLINA 29609  
(803) 232-6268


BOOK 17 PAGE 1723

August 12, 1978

## Music Smith Payment Breakdown

The following is a breakdown of different divisions of work showing percentages complete:

<u>Division</u>	<u>Total Amt.</u>	<u>% Complete</u>	<u>Payment Amt.</u>
Drywall	\$ 3,794.09	100	\$ 948.52
Electrical	10,357.75	100	7,768.31
Lighting fixtures	1,216.75	100	1,216.75
Heating, ventilation and air conditioning	7,260.75	100	5,445.56
Painting	1,355.34	100	1,355.34
Flooring	2,102.00	100	2,102.00
Plumbing	2,000.00	.85	700.00
Carpentry & Hardware	1,854.34	100	1,483.47
Layin Ceiling	2,058.98	100	2,058.98
Totals	\$32,000.00		\$23,078.93
Less 10% of Contract			(3,200.00)
Less overpayment on first draw			(1,378.93)
Amount of Request			\$18,500.00

  
Kenneth H. Bostic, Vice President

8000.00



A&S Building Systems

BY LEAD SYSTEMS FOR INDUSTRY

COMMERCIAL - COMMUNITY

4328 RV-2