

BOOK 22715/844

CHANGE ORDERS - SHOPPES OF CONGAREE

	<u>DESCRIPTION OF WORK</u>	<u>AMOUNT OF C.O.</u>
Change Order 1.	Furnish labor & material to install beams, and edge angles where CHU walls were removed by others.	\$6,000.30
Change Order 2.	Architect change to front entrance (Brick Planters).	Void
Change Order 3.	Furnish & install metal siding facade in front masard roof soffit. Re-use existing on back of roof.	14,606.80
Change Order 4.	Clean-Up of construction debris by others	337.48
Change Order 5.	Furnish & install additional grading and asphalt paving per Owner's directions	22,228.00
Change Order 6.	Rework metal roof to divert water flow	1,475.02
Change Order 7.	Clean sidewalk	200.00

(CONTINUED ON NEXT PAGE)