

"Exhibit A"

BOOK 16 PAGE 1268

Sand	\$ 250.00
Mortar Mix	248.00
Angle Irons (carport columns)	238.00
Foundation vents	48.00
Footing	493.48
Brick mold	190.00
Nails	28.00
2 x 4	48.00
1 x 4	38.00
Window Cord	6.95
Brick	1900.00
Brick labor	1885.00
Labor (carpenter)	905.00
Roofing	138.00
Boxing	975.00
Labor (carpenter)	460.00
Carport floor (concrete)	183.09
carport floor (finishes)	47.00
Yard work (bulldozer)	75.00
Yard work (finished)	165.00
Carport framing	743.00
Storm door	38.50
Storm windows	64.00
Steps in carport	35.00
Labor (carpenter)	490.00
	<u>\$ 9692.02</u>
Labor for installing storm windows	16.00
Stepping stones, splash blocks, labor	33.95
	<u>\$ 9741.97</u>
Less amount paid on contract	4000.00
Balance Due	<u>5741.97</u>

I HEREBY CERTIFY THAT THIS IS A TRUE AND CORRECT STATEMENT OF BALANCE DUE ON CONTRACT, NO PART OF WHICH HAS BEEN PAID BY DISCOUNT OR OTHERWISE.

Morris F. Smith
Morris F. Smith

SWORN to before me this 8
day of April, 1975.

[Signature] (L.S.)
Notary Public for South Carolina

My Commission Expires: 11-15-80

23489

RECORDED APR 10 1975

4328 RV-2J